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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
King Highway Landfill Operable Unit 3 Progress Report (April 2013) 

ENVIRONMENT 

Dear Mr. Krawczyk: 

On behalf of Georgia-Pacific LLC (Georgia-Pacific), attached is the April 2013 
Monthly Progress Report for the King Highway Landfill Operable Unit 3 (KHL OU) of 
the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Site) as per 
Section XVI of the Administrative Order by Consent (AOC) for the Remedial Design/ 
Remedial Action at the KHL OU, as was fully executed on February 8, 2000. Please 
note, however, pursuant to Section XVI of the AOC, after a Certificate of Completion 
of Construction is issued by the Michigan Department of Environmental Quality 
(MDEQ), as provided in Section XXVII (Certificate of Completion of Construction) of 
the AOC, reports documenting operation, maintenance, and monitoring activities 
shall be submitted pursuant to the schedule set forth in the Operation and 
Maintenance Plan. 

Date: 

May 13, 2013 

Contact: 

Patrick McGuire 

Phone: 

315.671.9233 

Einail: 

Pat.McGuire@arcadis-us.com 

Our ref: 

B0064583.0004.00675 
#2 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 

7/-i^ 

Patrick McGuire 
Principal Environmental Engineer 

Attachment 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Dawn Penniman, P.E., ARCADIS 
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

KING HIGHWAY LANDFILL OPERABLE UNIT 3 

APRIL 2013 

PREPARED MAY 13, 2013 

ON BEHALF OF GEORGIA-PACIFIC LLC 

SUBMITTED TO 

KEITH KRAWCZYK, PROJECT COORDINATOR 
REMEDIATION AND REDEVELOPMENT DIVISION 

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY 



Georgia-Pacific LLC 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

King Highway Landfill Operable Unit 3 
April 2013 Monthly Progress Report 

Remedial Activities 

• On April 5, ARCADIS submitted to Michigan Department of Environmental Quality (MDEQ) the March 
2013 Monthly Progress Report. 

• 

• 

On April 8, ARCADIS forwarded the electronic version of the March 13, 2013 Investigation Plan for Off-
Site Landfill Gas Migration at the King Highway Landfill to MDEQ (Landfill Gas Investigation Plan). 

On April 11, MDEQ held an internal meeting with the MDEQ Superfund Review Team (SRT) to 
review the completion of construction of the remedy at the KHL OU, at the conclusion of which, 
approval was provided for staff to prepare a letter indicating certification of construction completion. 
This decision was communicated to Georgia-Pacific on April 12. 

On April 12, Georgia-Pacific received draft documents constituting the Restrictive Covenant for the 
KHL OU from the Michigan Department of Attorney General. 

On April 16, Georgia-Pacific and MDEQ participated in a call to discuss the remaining items required 
before issuing the certification of construction completion for the KHL OU. 

On April 16, MDEQ held an internal meeting with the MDEQ SRT to review the various documents 
constituting the Restrictive Covenant for the KHL OU and the easements associated with the KHL OU 
properties. 

On April 16, MDEQ provided the United States Environmental Protection Agency (USEPA) with an 
update on the status of the recent MDEQ SRT meetings and closeout of the AOC for the KHL OU. 

On April 17, Georgia-Pacific transmitted to MDEQ an email regarding the certification of construction 
completion and draft Restrictive Covenant documents. 

On April 18, MDEQ notified Georgia-Pacific that a letter would be issued providing two comments on 
the DRAFT FINAL Operation and Maintenance Plan (O&M Plan) and approval of the Landfill Gas 
Investigation Plan; and requested that Georgia-Pacific submit all data used in developing the Flow 
Reversal Determination Technical Memorandum. 

On April 23, MDEQ issued a letter indicating that its review of the DRAFT FINAL Report for Completion 
of Construction (Completion Report) and O&M Plan had concluded; and providing contingent approval 
of the Landfill Gas Investigation Plan and the Flow Reversal Determination Technical Memorandum. 

On April 24, ARCADIS requested clarification from MDEQ on a comment included in the April 23, 2013 
Letter regarding missing information associated with the data spreadsheet used in development of the 
Flow Reversal Determination Technical Memorandum, which was submitted to MDEQ on April 22. 
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Georgia-Pacific LLC 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

King Highway Landfill Operable Unit 3 
April 2013 Monthly Progress Report 

Operation, Maintenance, and Monitoring Activities 

• On April 3, MDEQ contacted ARCADIS to discuss the Landfill Gas Investigation Plan submitted to 
MDEQ on March 13, 2013. 

• On April 8, ARCAIS contacted MDEQ regarding the potential for the existing 72-inch diameter 
sanitary sewer line located along the western side of the KHL to be a conduit for the off-site migration 
of landfill gas. 

• On April 23, MDEQ provided their approval of the Landfill Gas Investigation Plan in aforementioned 
letter issued by MDEQ. 

Upcoming Activities 

• In May, Georgia-Pacific anticipates submitting "FINAL" versions of the Completion Report and O&M 
Plan to MDEQ for approval. 

• In May, Georgia-Pacific anticipates that the Restrictive Covenant and associated easements and 
access agreements will be finalized. 

• In May, Georgia-Pacific will implement the MDEQ-approved Investigation Plan. Immediately following 
installation of the additional gas probes, ARCADIS will perform the 2013 2"'' quarter landfill gas 
monitoring event and 2013 semi-annual landfill inspection, prior to which, MDEQ will be notified of the 
schedule for completing these activities at least 10 days in advance of performing the events. 
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